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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  AP0502 
PROJECT TITLE  GENERAL AVIATION DEVELOPMENT – PHASE II 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  TXDOT AVIATION / PHIL SAVKO 
CONSULTANT  KSA 
CONTRACTOR  WWWEBBER 
BUDGET  $2,044,397 

PROJECT DESCRIPTION 

General Aviation Development.  Phase II includes approximately 45,400 
SY of apron and  taxilanes; block outs  for  t­hangars, business hangars 
and executive hangars; drainage,  retaining walls, underground utilities, 
perimeter road, lighting, landscaping. 
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DESIGN/SURVEYING 

CONSTRUCTION  06/06 – 11/07 

EQUIPMENT 
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